
 
 

Muscoy Team Conference Call Notes 
20 November 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Tom Beer/URS  Dave Solomona/SBMWD 
 Time Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2  Russell Smith/SBMWD 

Capture Analysis 

� Adam on Reserve duty 27 November to 12 December.  Kit to send weekly updates. 
� Kim approves EPA paying encroachment permit fees to the City. 
� October validated data will not come in until January 2007. 
� Kim will request November through January validated data by end of February 2007. 

Construction/Validation/Performance (Adam Harvey) 
 
� URS will receive bids for EW-108S and MW-141A Wednesday, 22 November. 
� The pre-bid site walk was held on 15 November.  4 bidders showed up, one driller pulled out 

because of schedule. 
� Technical meeting was held 15 November. 
� City working with vendor on 6-SENSE probe issues. 
� Treatment plant sampling performed on 15 November. 
� Received final data through October and validated data through September. 
� Extended review period for draft RA report to 15 December. 
� City is reviewing Well Site report and will issue with placeholders for new wells. 
� City confirmed that water levels are stable since lowering EW-109. 
� EW-112 has been offline for 6 weeks for installing the sand separator. 
� Changing out carbon on lead vessels from 28 November to 14 December. 
� Kim requested a letter from the City for extension on the Newmark plan. 
� City will install the MW transducer.  URS to buy MW transducer and rent EW transducer. 
� City requested a procedure for start up testing. 

General Discussion 

� Russell distributed notification for residents internally for review today.  City will get the 
flyer translated into Spanish.  Kim requested that flyers reflect current schedule and identify 
which days will be drilling 24-hours per day. 

� City confirmed that boreholes will be drilled 7 am to 7 pm.  Then drilling will be 24-hour per 
day.  After conductor casing is installed and grouted, drilling will return to 7 am to 7 pm. 

Next Conference Call 

Monday, 27 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


